

Post Implementation Evaluation Report

Banner Enrollment Management Suite Implementation Project – Emporia State

Project Dates: 9/2008 through 8/2010

Project Cost: \$524,395

Project Objectives:

- Development and deployment of a Master Recruiting and Admissions Plan including communication campaigns
- Installation and configuration of the Banner Enrollment Management Suite – Recruiting and Admissions
- Installation and configuration of the Banner Enrollment Management Suite
- Performance System and Cognos ODS/EDW reporting and scorecard installation and integration
- Development of Data Migration Plan through a Sungard facilitated analysis session
- Migration of defined data elements and populations from the legacy recruitment system (EMAS) to the Banner Enrollment Management Suite
- Delivery of Advanced Cognos Training